
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/03/2007

ESTIMATE SUMMARY 14:07:27

CONTID: C13970T-ALT A  ESTIMATE NO: 0011 FINL 2002

PCN: 13970T-ALTB1 COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BIG MEADOWS ACCESS EAST PERCENT TIME:

PROJECT NO: NH 1602-091 - ALT A           

BIG MEADOWS ACCESS EAST - ALT A

NAME OF ROAD:  

PROJECT COUNTIES: MINERAL

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 01/03/2007 DATE TIME STARTED 05/19/2005

7926 S. Platte Canyon Road DATE LET 04/07/2005 DATE WORK BEGAN 05/23/2005

 DATE AWARDED 05/03/2005 DATE TIME STOPPED 08/07/2006

 DATE CONTRACT EXECUTED 05/18/2005 DATE ACCEPTED 08/07/2006

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 05/19/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,428,456.55 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 11,334,604.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 170,019.06

SECURITIES ENCUMBERED -170,019.06

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.57

TIME ALLOW:

ORIG TIME ALLOW:

280 CALENDAR DAYS

CALENDAR DAYS280

100.00%

0.00

0.00

0.00

0.00

$

$

$

$

11,428,456.55

0.00

11,428,456.55

0.00

11,428,456.55

0.00

0.00

11,428,456.55

0.00

AMOUNT DUE 11,428,456.55 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

234.0
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PCN: 13970T-ALTB1 ESTIMATE RUN 01/03/2007

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0011 14:07:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

120,000.00000 1.000 120,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURE / DELETED BY CDOT 105 DATED 
5/30/06

0.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

202-00001  
 

0015 REMOVAL OF HEADWALL 3.000 3.000

EACH 0.000 0.00

800.00000 3.000 2,400.00

202-00015  
 

0020 REMOVAL OF PIPE 231.000 231.000

LF  0.000 0.00

27.00000 231.000 6,237.00

202-00035  
 

0025 REMOVAL OF DELINEATOR 40.000 40.000

EACH 0.000 0.00

8.00000 40.000 320.00

202-00090  
 

0030 *REMOVAL OF ASPHALT MAT (PLANING) 871.000 871.000

SY  0.000 0.00

22.00000 871.000 19,162.00

202-00240  
 

0035 REMOVAL OF GROUND SIGN 13.000 13.000

EACH 0.000 0.00

35.00000 13.000 455.00

202-00810  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 1,226.000 1,226.000

LF  0.000 0.00

2.00000 1,226.000 2,452.00

202-01130  
 

0045 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 187,589.000 187,589.000

CY  0.000 0.00

25.75000 187,589.000 4,830,416.75

203-00010  
 

0050 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (SPECIAL) 4,164.000 4,164.000

CY  0.000 0.00

11.00000 4,164.000 45,804.00

203-00012  
 

0055 MUCK EXCAVATION / DELETED BY CDOT 105 DATED 5/30/06 0.000 0.000

CY  0.000 0.00

10.00000 0.000 0.00

203-00100  
 



CONTID: C13970T-ALT A  COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13970T-ALTB1 ESTIMATE RUN 01/03/2007

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0011 14:07:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0060 PROOF ROLLING 7.000 7.000

HOUR 0.000 0.00

125.00000 7.000 875.00

203-01100  
 

0065 BLADING / DELETED BY CDOT 105 DATED 5/30/06 0.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01500  
 

0070 BACKHOE 33.000 33.000

HOUR 0.000 0.00

200.00000 33.000 6,600.00

203-01510  
 

0075 DOZING 26.000 26.000

HOUR 0.000 0.00

150.00000 26.000 3,900.00

203-01550  
 

0080 FRONT END LOADER (RUBBER TIRE) 10.000 10.000

HOUR 0.000 0.00

150.00000 10.000 1,500.00

203-01590  
 

0085 COMBINATION LOADER / DELETED BY CDOT 105 DATED 5/30/06 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01594  
 

0090 POTHOLING / DELETED BY CDOT 105 DATED 5/30/06 0.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

203-01597  
 

0095 CRANE (RUBBER TIRE) 1.000 1.000

HOUR 0.000 0.00

300.00000 1.000 300.00

203-01610  
 

0100 *STRUCTURE EXCAVATION 378.000 378.000

CY  0.000 0.00

35.00000 378.000 13,230.00

206-00000  
 

0105 *STRUCTURE BACKFILL (FLOW-FILL) 160.000 160.000

CY  0.000 0.00

150.00000 160.000 24,000.00

206-00065  
 

0110 TOPSOIL 4,280.000 4,280.000

CY  0.000 0.00

37.00000 4,280.000 158,360.00

207-00205  
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PCN: 13970T-ALTB1 ESTIMATE RUN 01/03/2007

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0011 14:07:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0115 *EROSION LOG (12 INCH) 1,900.000 1,900.000

LF  0.000 0.00

4.65000 1,900.000 8,835.00

208-00002  
 

0120 *SILT FENCE 5,443.000 5,443.000

LF  0.000 0.00

5.50000 5,443.000 29,936.50

208-00020  
 

0125 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

208-00045  
 

0130 STORM DRAIN INLET PROTECTION / DELETED BY CDOT 105 
DATED 5/30/06

0.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

208-00050  
 

0135 RIGID INLET PROTECTION DEVICE / DELETED BY CDOT 105 
DATED 5/30/06

0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

208-00055  
 

0140 TEMPORARY SLOPE DRAIN / DELETED BY CDOT 105 DATED 
5/30/06

0.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

208-00060  
 

0145 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

208-00100  
 

0150 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

208-00200  
 

0155 *WATER (LANDSCAPING) 0.000 0.000

MGAL 0.000 0.00

150.00000 0.000 0.00

209-00100  
 

0160 DUST PALLIATIVE (MAGNESIUM CHLORIDE) / DELETED BY CDOT
105 DATED 5/30/06

0.000 0.000

GAL 0.000 0.00

1.50000 0.000 0.00

209-00600  
 

0165 *RESET GROUND SIGN 6.000 6.000

EACH 0.000 0.00

115.00000 6.000 690.00

210-00810  
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PCN: 13970T-ALTB1 ESTIMATE RUN 01/03/2007

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0011 14:07:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0170 OPTICAL SURVEY TARGETS 1.000 1.000

EACH 0.000 0.00

150.00000 1.000 150.00

211-01190  
 

0175 *SEEDING (NATIVE) (HYDRAULIC) 9.100 9.100

ACRE 0.000 0.00

800.00000 9.100 7,280.00

212-00007  
 

0180 *SOIL PREPARATION (SPECIAL) 9.100 9.100

ACRE 0.000 0.00

560.00000 9.100 5,096.00

212-00047  
 

0185 *MULCHING (WEED FREE STRAW) 9.100 9.100

ACRE 0.000 0.00

700.00000 9.100 6,370.00

213-00004  
 

0190 *MULCH TACKIFIER 1,650.000 1,650.000

LB  0.000 0.00

2.25000 1,650.000 3,712.50

213-00061  
 

0195 LANDSCAPE BOULDER 11.000 11.000

EACH 0.000 0.00

275.00000 11.000 3,025.00

213-00700  
 

0200 LANDSCAPE BOULDER (SPECIAL) 100.000 100.000

EACH 0.000 0.00

350.00000 100.000 35,000.00

213-00705  
 

0205 *DECIDUOUS TREE (5 GALLON CONTAINER) 78.000 78.000

EACH 0.000 0.00

90.00000 78.000 7,020.00

214-00205  
 

0210 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 405.000 405.000

EACH 0.000 0.00

45.00000 405.000 18,225.00

214-00350  
 

0215 *EVERGREEN TREE (5 GALLON CONTAINER) 68.000 68.000

EACH 0.000 0.00

115.00000 68.000 7,820.00

214-00450  
 

0220 *EVERGREEN SHRUB (1 GALLON CONTAINER) 10.000 10.000

EACH 0.000 0.00

330.00000 10.000 3,300.00

214-00610  
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PCN: 13970T-ALTB1 ESTIMATE RUN 01/03/2007

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0011 14:07:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0225 *EVERGREEN SHRUB (5 GALLON CONTAINER) 10.000 10.000

EACH 0.000 0.00

375.00000 10.000 3,750.00

214-00650  
 

0230 *BRUSH LAYER CUTTING 500.000 500.000

EACH 0.000 0.00

2.00000 500.000 1,000.00

214-01010  
 

0235 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,608.000 2,608.000

SY  0.000 0.00

1.50000 2,608.000 3,912.00

216-00041  
 

0240 AGGREGATE BASE COURSE (CLASS 2) 0.000 0.000

TON 0.000 0.00

35.00000 0.000 0.00

304-02000  
 

0240 MATERIAL ALLOWANCE ABC (CL 2) - CRUSHED & STOCKPILED 
ON SITE

0.000

TON 0.000 0.00

5.39069 0.000 0.00

0245 AGGREGATE BASE COURSE (CLASS 6) 85.670 85.670

TON 0.000 0.00

40.00000 85.670 3,426.80

304-06000  
 

0245 MATERIAL ALLOWANCE ABC (CL 6) CRUSHED & STOCKPILED ON 
SITE

0.000

TON 0.000 0.00

6.17613 0.000 0.00

0250 AGGREGATE BASE COURSE (SPECIAL) 223.980 223.980

TON 0.000 0.00

32.00000 223.980 7,167.36

304-09014  
 

0255 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

SY  0.000 0.00

150.00000 0.000 0.00

403-00721  
 

0260 FURNISH HOT BITUMINOUS PAVEMENT / DELETED BY CDOT 105 
DATED 5/30/06

0.000 0.000

TON 0.000 0.00

70.00000 0.000 0.00

403-09500  
 

0265 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 4,668.600 4,668.600

TON 0.000 0.00

95.00000 4,668.600 443,517.00

403-34731  
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PCN: 13970T-ALTB1 ESTIMATE RUN 01/03/2007

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0011 14:07:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0270 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,756.000 2,756.000

GAL 0.000 0.00

2.75000 2,756.000 7,579.00

411-10255  
 

0275 *LIQUID ASPHALTIC MATERIAL (MC-70) / DELETED BY CDOT 
105 DATED 5/30/06

0.000 0.000

GAL 0.000 0.00

2.75000 0.000 0.00

411-21020  
 

0280 GEOTEXTILE (DRAINAGE) (CLASS A) 11.000 11.000

SY  0.000 0.00

10.00000 11.000 110.00

420-00110  
 

0285 RIPRAP (SPECIAL) 904.000 904.000

CY  0.000 0.00

50.00000 904.000 45,200.00

506-00010  
 

0290 RIPRAP (12 INCH) 3.000 3.000

CY  0.000 0.00

130.00000 3.000 390.00

506-00212  
 

0295 RIPRAP (24 INCH) 52.000 52.000

CY  0.000 0.00

101.00000 52.000 5,252.00

506-00224  
 

0300 *CONCRETE CLASS D (MISCELLANEOUS) 37.000 37.000

CY  0.000 0.00

800.00000 37.000 29,600.00

601-03020  
 

0305 18 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF  0.000 0.00

95.00000 0.000 0.00

603-10180  
 

0310 24 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF  0.000 0.00

235.00000 0.000 0.00

603-10240  
 

0315 18 INCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

603-30018  
 

0320 24 INCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

603-30024  
 



CONTID: C13970T-ALT A  COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 13970T-ALTB1 ESTIMATE RUN 01/03/2007

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0011 14:07:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0325 INLET TYPE D (10 FOOT) 4.000 4.000

EACH 0.000 0.00

8,000.00000 4.000 32,000.00

604-00510  
 

0325 MATERIAL ALLOWANCE TYPE D INLET STOCKPILED ON SITE 0.000

EACH 0.000 0.00

2,508.00000 0.000 0.00

0330 INLET TYPE D (SPECIAL) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

604-00550  
 

0335 12 INCH PERFORATED PIPE UNDERDRAIN 2,284.000 2,284.000

LF  0.000 0.00

92.00000 2,284.000 210,128.00

605-00120  
 

0335 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

27.60020 0.000 0.00

0340 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,605.000 1,605.000

LF  0.000 0.00

19.00000 1,605.000 30,495.00

606-00301  
 

0345 *END ANCHORAGE (NONFLARED) 2.000 2.000

EACH 0.000 0.00

1,850.00000 2.000 3,700.00

606-02003  
 

0350 *END ANCHORAGE (FLARED) 4.000 4.000

EACH 0.000 0.00

1,600.00000 4.000 6,400.00

606-02005  
 

0355 FENCE (PLASTIC) 1,817.000 1,817.000

LF  0.000 0.00

2.90000 1,817.000 5,269.30

607-11525  
 

0360 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 95.000 95.000

EACH 0.000 0.00

37.00000 95.000 3,515.00

612-00031  
 

0365 *DELINEATOR (TYPE II) (EXTRA HEIGHT) 19.000 19.000

EACH 0.000 0.00

38.00000 19.000 722.00

612-00032  
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PCN: 13970T-ALTB1 ESTIMATE RUN 01/03/2007

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0011 14:07:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0370 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 15.000 15.000

EACH 0.000 0.00

39.00000 15.000 585.00

612-00033  
 

0375 *4 INCH ELECTRICAL CONDUIT 2,242.000 2,242.000

LF  0.000 0.00

12.50000 2,242.000 28,025.00

613-00400  
 

0380 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 4,496.000 4,496.000

LF  0.000 0.00

7.50000 4,496.000 33,720.00

613-00602  
 

0385 *PULL BOX (SPECIAL) 2.000 2.000

EACH 0.000 0.00

2,400.00000 2.000 4,800.00

613-07000  
 

0390 *VAULT (INSTALL ONLY) 3.000 3.000

EACH 0.000 0.00

3,200.00000 3.000 9,600.00

613-08000  
 

0395 *SIGN PANEL (CLASS I) 21.000 21.000

SF  0.000 0.00

10.00000 21.000 210.00

614-00011  
 

0400 *SIGN PANEL (CLASS II) 9.000 9.000

SF  0.000 0.00

12.50000 9.000 112.50

614-00012  
 

0405 *SIGN PANEL (SPECIAL) 49.000 49.000

SF  0.000 0.00

16.00000 49.000 784.00

614-00035  
 

0410 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 102.000 102.000

LF  0.000 0.00

23.00000 102.000 2,346.00

614-01585  
 

0415 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

12.000 12.000

EACH 0.000 0.00

110.00000 12.000 1,320.00

614-01588  
 

0420 *FLASHING BEACON (SOLAR POWERED) 1.000 1.000

EACH 0.000 0.00

9,500.00000 1.000 9,500.00

614-80001  
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PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0011 14:07:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0425 *DETOUR PAVEMENT 14,295.000 14,295.000

SY  0.000 0.00

17.00000 14,295.000 243,015.00

621-00450  
 

0430 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

170,000.00000 1.000 170,000.00

625-00000  
 

0435 CONSTRUCTION SURVEYING (HOURLY) 70.000 70.000

HOUR 0.000 0.00

150.00000 70.000 10,500.00

625-00001  
 

0440 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

1,000,000.00000 1.000 1,000,000.00

626-00000  
 

0445 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

45,000.00000 1.000 45,000.00

626-01000  
 

0450 *PAVEMENT MARKING PAINT 42.000 42.000

GAL 0.000 0.00

44.00000 42.000 1,848.00

627-00001  
 

0455 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 126.000 126.000

SF  0.000 0.00

35.00000 126.000 4,410.00

627-00003  
 

0460 *EPOXY PAVEMENT MARKING 62.000 62.000

GAL 0.000 0.00

135.00000 62.000 8,370.00

627-00005  
 

0465 *FLAGGING 14,810.000 14,810.000

HOUR 0.000 0.00

20.00000 14,810.000 296,200.00

630-00000  
 

0470 *TRAFFIC CONTROL INSPECTION 51.000 51.000

DAY 0.000 0.00

85.00000 51.000 4,335.00

630-00007  
 

0475 *TRAFFIC CONTROL MANAGEMENT 185.000 185.000

DAY 0.000 0.00

420.00000 185.000 77,700.00

630-00012  
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PCN: 13970T-ALTB1 ESTIMATE RUN 01/03/2007
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0480 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

175.00000 4.000 700.00

630-80335  
 

0485 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 43.000 43.000

EACH 0.000 0.00

35.00000 43.000 1,505.00

630-80341  
 

0490 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 50.000

EACH 0.000 0.00

45.00000 50.000 2,250.00

630-80342  
 

0495 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000

EACH 0.000 0.00

50.00000 4.000 200.00

630-80343  
 

0500 *PORTABLE MESSAGE SIGN PANEL 7.000 7.000

EACH 0.000 0.00

9,000.00000 7.000 63,000.00

630-80355  
 

0505 *DRUM CHANNELIZING DEVICE 100.000 100.000

EACH 0.000 0.00

22.00000 100.000 2,200.00

630-80360  
 

0510 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 10.000

EACH 0.000 0.00

35.00000 10.000 350.00

630-80363  
 

0515 *PORTABLE TRAFFIC SPEED MONITOR 2.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

630-80367  
 

0520 *TRAFFIC CONE 100.000 100.000

EACH 0.000 0.00

10.00000 100.000 1,000.00

630-80380  
 

0525 *MOBILE PAVEMENT MARKING ZONE / DELETED BY CDOT 105 
DATED 5/30/06

0.000 0.000

L S 0.000 0.00

5,250.00000 0.000 0.00

630-80510  
 

0530 *MOBILE PROFILOGRAPH OPERATION ZONE / DELETED BY CDOT 
105 DATED 5/30/06

0.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

630-80560  
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PCN: 13970T-ALTB1 ESTIMATE RUN 01/03/2007

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0011 14:07:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0535 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0540 F/A PARTNERING 2,320.100 2,320.100

F A 0.000 0.00

1.00000 2,320.100 2,320.10

700-70011  
 

0545 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) -1,107.930 -1,107.930

F A 0.000 0.00

1.00000 -1,107.930 -1,107.93

700-70012  
 

0550 F/A FUEL COST ADJUSTMENT 3,540.500 3,540.500

F A 0.000 0.00

1.00000 3,540.500 3,540.50

700-70016  
 

0555 LANDSCAPE ESTABLISHMENT INCENTIVE - SEE REFERENCE # 
0557 - ESCROW SETUP L/S INCENTIVE

14,000.000 0.000

F A 14,000.000 14,000.00

1.00000 14,000.000 14,000.00

700-70017  
 

0556 ADDED ITEM (DOLLAR)/ DELETED 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0557 ADDED ITEM (DOLLAR)/ - ESCROW SET UP FOR LANDSCAPE 
INCENTIVE

-14,000.000 0.000

DOL -14,000.000 -14,000.00

1.00000 -14,000.000 -14,000.00

900-00006  
 

0560 F/A ON-THE-JOB TRAINEE / DELETED BY CDOT 105 DATED 
5/30/06

0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0565 F/A OJT COLORADO TRAINING PROGRAM 2,947.200 2,947.200

F A 0.000 0.00

1.00000 2,947.200 2,947.20

700-70022  
 

0570 F/A QUALITY INCENTIVE PAYMENT 932.560 932.560

F A 0.000 0.00

1.00000 932.560 932.56

700-70025  
 

0575 F/A ESB PROGRAM / DELETED BY CDOT 105 DATED 5/30/06 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 13970T-ALTB1 ESTIMATE RUN 01/03/2007

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0011 14:07:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0580 F/A EARLY COMPLETION OF THE WORK INCENTIVE 230,000.000 230,000.000

F A 0.000 0.00

1.00000 230,000.000 230,000.00

700-70034  
 

0585 F/A EROSION CONTROL / DELETED BY CDOT 105 DATED 
5/30/06

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0660 ADDED ITEM (LUMP SUM)/ MCR LINE 2: ADDITIONAL 
MOBILIZATION FOR FISH HABITAT

1.000 1.000

L S 0.000 0.00

3,990.00000 1.000 3,990.00

900-00014  
 

0665 18 INCH REINFORCED CONCRETE PIPE MCR LINE 3 32.000 32.000

LF  0.000 0.00

138.00000 32.000 4,416.00

603-01180  
 

0665 MATERIAL ALLOWANCE 18 INCH REINFORCED CONCRETE PIPE 0.000

LF  0.000 0.00

12.20000 0.000 0.00

0670 24 INCH REINFORCED CONCRETE PIPE MCR LINE 4 305.000 305.000

LF  0.000 0.00

262.50000 305.000 80,062.50

603-01240  
 

0670 MATERIAL ALLOWANCE 24 INCH REINFORCED CONCRETE PIPE 0.000

LF  0.000 0.00

17.20631 0.000 0.00

0675 18 INCH REINFORCED CONCRETE END SECTION MCR LINE 5 1.000 1.000

EACH 0.000 0.00

1,320.00000 1.000 1,320.00

603-05018  
 

0675 MATERIAL ALLOWANCE REINFORCED CONCRETE END SECTION 0.000

EACH 0.000 0.00

325.00000 0.000 0.00

0680 24 INCH REINFORCED CONCRETE END SECTION MCR LINE 6 4.000 4.000

EACH 0.000 0.00

1,320.00000 4.000 5,280.00

603-05024  
 

0685 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) DUE TO 
DESIGN ERROR

64.730 64.730

TON 0.000 0.00

290.00000 64.730 18,771.70

403-00720  
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NO.
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0690 AGGREGATE BASE COURSE (CLASS 6) DUE TO DESIGN ERROR 0.000 0.000

TON 0.000 0.00

40.00000 0.000 0.00

304-06000  
 

0695 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - OVERWEIGHT 
LOADS

-100.000 -100.000

DOL 0.000 0.00

1.00000 -100.000 -100.00

900-00006  
 

0700 ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL - TYPE D 
INLETS

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0705 ADDED ITEM (FOOT)/ REDUCED COST OF 12" PERFORATED PIPE
UNDERDRAIN USING HDPE IN

-1,379.000 -1,379.000

LF  0.000 0.00

1.65000 -1,379.000 -2,275.35

900-00012  
 

0710 *ADDED ITEM (LUMP SUM)/ CMO 12 - CLEARING AND GRUBBING
 FOR EXTENDED UNCLASSIFIED

1.000 1.000

L S 0.000 0.00

12,000.00000 1.000 12,000.00

900-00014  
 

0715 ADDED ITEM (LUMP SUM)/ CMO 12 - REMOBILIZATION OF 
EQUIPMENT FOR EXTENDED UNCL. EX.

1.000 1.000

L S 0.000 0.00

16,720.00000 1.000 16,720.00

900-00014  
 

0720 ADDED ITEM (LUMP SUM)/ CMO 12 - ADDITIONAL PIONEERING 
AND CUT ACCESS

1.000 1.000

L S 0.000 0.00

5,700.00000 1.000 5,700.00

900-00014  
 

0725 ADDED ITEM (LUMP SUM)/ CMO 12 - ADDITIONAL ROADWAY 
MAINTENANCE - STA 99+50 TO

1.000 1.000

L S 0.000 0.00

5,555.00000 1.000 5,555.00

900-00014  
 

0730 ADDED ITEM (LUMP SUM)/ CMO 12 - ADDITIONAL CUT FACE 
SCALING

1.000 1.000

L S 0.000 0.00

3,240.00000 1.000 3,240.00

900-00014  
 

0735 ADDED ITEM (CUBIC YARD)/ ESCALATION COSTS FOR EXTENDED
UNCLASSIFIED EXCAVATION

28,129.000 28,129.000

CY  0.000 0.00

2.78200 28,129.000 78,254.88

900-00004  
 

0740 ADDED ITEM (CUBIC YARD)/ ABC CLASS 2 - CHANGE BASIS OF
MEASUREMENT TO CY

3,263.000 3,263.000

CY  0.000 0.00

62.84500 3,263.000 205,063.24

900-00004  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0745 ADDED ITEM (CUBIC YARD)/ ABC CL. 6 - CHANGE BASIS OF 
MEASUREMENT TO CY

1,591.000 1,591.000

CY  0.000 0.00

71.80400 1,591.000 114,240.16

900-00004  
 

0750 ADDED ITEM (CUBIC YARD)/ ABC SPECIAL - CHANGE BASIS OF
MEASUREMENT TO CY

908.000 908.000

CY  0.000 0.00

57.46000 908.000 52,173.68

900-00004  
 

0755 ADDED ITEM (LUMP SUM)/ CREDIT FOR DELETION OF SCALES 
DUE TO CHANGE IN BASIS OF

-1.000 -1.000

L S 0.000 0.00

5,234.00000 -1.000 -5,234.00

900-00014  
 

0765 RESET DELINEATOR 32.000 32.000

EACH 0.000 0.00

26.16000 32.000 837.12

210-00090  
 

0775 F/A REMOVAL DIRECTED REMOVAL OF PINNACLES AT STA. 95 -
COST TO BE SPLIT

8,302.670 8,302.670

F A 0.000 0.00

1.00000 8,302.670 8,302.67

700-70050  
 

0780 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 
LIMITATION PRICE REDUCTION

-4,650.000 -4,650.000

DOL 0.000 0.00

1.00000 -4,650.000 -4,650.00

900-00006  
 

CAT 0200 $0.00 9,118,490.74CURRENT AMT 9,118,490.74 $$

CAT NO0300 WALL N-09-C 

0595 *ROCK STAINING 242,985.000 242,985.000

SF  0.000 0.00

1.25000 242,985.000 303,731.25

203-00592  
 

0600 *ROCK SCALING 26.000 26.000

HOUR 0.000 0.00

550.00000 26.000 14,300.00

203-00598  
 

0605 DRILLING HOLE 370.000 370.000

LF  0.000 0.00

25.00000 370.000 9,250.00

211-00100  
 

0610 ROCK REINFORCEMENT (PERMANENT A) 12,186.000 12,186.000

LF  0.000 0.00

42.00000 12,186.000 511,812.00

211-01123  
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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PERIOD
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CAT NO0300 WALL N-09-C 

0610 MATERIAL ALLOWANCE DOWELS, CENTRALIZERS, PLATES, NUTS 
& WASHERS

0.000

LF  0.000 0.00

2.44010 0.000 0.00

0615 ROCK REINFORCEMENT (PERMANENT B) 346.000 346.000

LF  0.000 0.00

46.00000 346.000 15,916.00

211-01124  
 

0615 MATERIAL ALLOWANCE BOLTS, CENTRALIZERS,PLATES, NUTS 
AND WASHERS

0.000

LF  0.000 0.00

4.27365 0.000 0.00

0620 *GROUND NAILED WALL 977.000 977.000

SF  0.000 0.00

300.00000 977.000 293,100.00

504-06100  
 

0625 SHOTCRETE (3 INCH MIN THICK, 5000 PSI MIN STRENGTH) 77.000 77.000

SY  0.000 0.00

275.00000 77.000 21,175.00

601-10075  
 

0630 VERTICAL DRAINAGE WICK 146.000 146.000

LF  0.000 0.00

24.00000 146.000 3,504.00

605-17000  
 

0635 *WIRE MESH 175,666.000 175,666.000

SF  0.000 0.00

4.50000 175,666.000 790,497.00

607-55100  
 

0635 MATERIAL ALLOWANCE WIRE MESH ROLLS FOR ROCKFALL 
PROTECTION

0.000

SF  0.000 0.00

0.44491 0.000 0.00

0635 MATERIAL ALLOWANCE MESH ANCHOR MATERIALS 0.000

SF  0.000 0.00

0.08779 0.000 0.00

0655 ADDED ITEM (LUMP SUM)/ MCR LINE 1 - SUBSTITUTE SEISMIC
EXPLORATION FOR PROBE HOLES

1.000 1.000

L S 0.000 0.00

4,418.00000 1.000 4,418.00

900-00014  
 

0760 ADDED ITEM (FOOT)/ REMOVAL OF HALF CASTS 44.000 44.000

LF  0.000 0.00

33.24000 44.000 1,462.56

900-00012  
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ITEM
NO.
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AMOUNT
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PERIOD
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CAT NO0300 WALL N-09-C 

0770 *ADDED ITEM (LUMP SUM)/ EROSION MITIGATION FEATURE 
BELOW WALL AT STATION 85+80

1.000 1.000

L S 0.000 0.00

275,000.00000 1.000 275,000.00

900-00014  
 

CAT 0300 $0.00 2,244,165.81CURRENT AMT 2,244,165.81 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0640 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

32,000.00000 1.000 32,000.00

620-00002  
 

0645 FIELD LABORATORY (CLASS 2) 0.900 0.900

EACH 0.000 0.00

22,000.00000 0.900 19,800.00

620-00012  
 

0650 SANITARY FACILITY 7.000 7.000

EACH 0.000 0.00

2,000.00000 7.000 14,000.00

620-00020  
 

CAT 0400 $0.00 65,800.00CURRENT AMT 65,800.00 $$

PROJECT TOTAL 0.00 $ 11,428,456.55CURRENT AMT 11,428,456.55 $$


